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Original Bridge Number Region County Facility Carried over Featured Intersection Current Budget Current Const. Start Date Current Completion Date Status Project Delivery Method

H-09-B 3 PITKIN SH 82 ML over CO RD, CASTLE CREEK 981,611$                               01/27/11 07/21/11 Construction 
Complete

D-B-B

C-09-C 3 ROUTT
US 40 ML over E FORK ELK RIVER;

W of STEAMBOAT  SPGS
5,635,097$                           02/28/13 11/19/13 Construction 

Complete
 D-B-B 

E-12-I 3 SUMMIT SH 9 ML over BLUE RIVER -$                                       NoAct NoAct
No Action 
Proposed

Not Programmed

E-15-AA 4 BOULDER SH 170 ML over COMMUNITY DITCH       AR -$                                       NoAct NoAct
No Action 
Proposed

Not Programmed

G-21-Y 4 ELBERT I 70 BUSINESS SPUR over I 70 ML 200,000$                               NoAct NoAct
No Action 
Proposed

Not Programmed

G-21-B 4 ELBERT I 70 FRONTAGE RD over DRAW  (SR) 1,361,415$                           01/28/13 05/23/13 Construction 
Complete

D-B-B

G-25-K 4 KIT CARSON SH 59 ML over I-70 ML -$                                       NP NP Not 
Programmed

Not Programmed

B-16-EU 4 LARIMER COUNTY ROAD 48 over I 25 ML -$                                       NP NP Not 
Programmed

Not Programmed

C-17-EL 4 LARIMER I 25 ML over DRAW 1,078,230$                           NoAct NoAct
No Action 
Proposed

Not Programmed

B-16-AM 4 LARIMER PROSPECT ROAD over I 25 ML -$                                       NP NP Not 
Programmed

Not Programmed

B-16-D 4 LARIMER
SH 14 ML over CACHE LA POUDRE RIVER;

E of JCT US 287
15,235,491$                         09/12/14 11/20/15 In 

Construction
 D-B-B  

B-16-AE 4 LARIMER
US 287 ML over DRAW;

N of JCT SH 1
3,964,645$                           07/25/11 05/01/12 Construction 

Complete
 D-B-B 

C-15-I 4 LARIMER US 34 ML over BIG THOMPSON RIVER 5,362,816$                           08/17/09 06/30/10 Construction 
Complete

D-B-B

C-15-J 4 LARIMER US 34 ML over BIG THOMPSON RIVER  See C-15-I 08/17/09 06/30/10 Construction 
Complete

D-B-B

G-22-J 4 LINCOLN
US 24 ML over DRAW;

E of LIMON
1,327,416$                           05/02/11 08/24/11

Construction 
Complete

D-B-B

A-24-C 4 LOGAN US 138 ML over DITCH 869,367$                               10/01/10 12/15/10 Construction 
Complete

D-B-B

A-26-F 4 SEDGWICK US 138 ML over DRAW See A-24-C 10/01/10 12/15/10 Construction 
Complete

D-B-B

C-17-BN 4 WELD
I 25 SERVICE RD over LITTLE THOMPSON RIVER; 

S  of JCT SH 56
2,723,890$                           09/04/12 04/12/13 Construction 

Complete
 D/B 

D-19-A 4 WELD I 76 SERVICE RD over LOST CREEK            SR -$                                       NoAct NoAct
No Action 
Proposed

Not Programmed

B-17-L 4 WELD
SH 14 ML over COALBANK CREEK;

W of AULT
5,712,268$                           02/01/13 05/14/15 Construction 

Complete
D-B-B

C-17-B 4 WELD SH 60 ML over SOUTH PLATTE RIVER -$                                       NP NP In Design Not Programmed

D-17-AK 4 WELD
SH 66 ML over ST VRAIN RIVER;

W of PLATTEVILLE
5,539,853$                           11/05/12 06/18/14 Construction 

Complete
 D-B-B 

C-18-BK 4 WELD US 85 BYPASS SBND over US 85 BUS RT -$                                       NoAct NoAct
No Action 
Proposed

Not Programmed

B-17-C 4 WELD US 85 ML(NUNN BRIDGE) over UPRR 7,267,556$                           03/17/13 06/13/14
Construction 

Complete
D-B-B

D-28-B 4 YUMA
US 34 ML over N FK REPUBLICAN RIVER;

W of LAIRD
3,474,546$                           06/25/12 12/14/12 Construction 

Complete
D-B-B

O-12-AD 5 CONEJOS SH 371 ML over ALAMOSA RIVER -$                                       NoAct NoAct
No Action 
Proposed

Not Programmed

O-05-AQ 5 LA PLATA US 160 ML over ANIMAS RIVER 806,013$                               07/26/10 11/23/10 Construction 
Complete

 D-B-B 

K-01-C 5 MONTROSE SH 90 ML over DOLORES RIVER 3,509,000$                           N/A N/A In Design D-B-B

L-05-B 5 OURAY
SH 62 ML over UNCOMPAHGRE RIVER;

SHERMAN ST in RIDGWAY
7,804,596$                           04/24/12 05/30/13 Construction 

Complete
 D-B-B 

L-06-A 5 OURAY US 550 ML over BEAR CREEK 5,850,074$                           07/26/10 10/24/11 Construction 
Complete

 D-B-B 

N-11-C 5 RIO GRANDE SH 112 ML over RIO GRANDE CANAL -$                                       NP NP Not 
Programmed

 Not Programmed 

M-06-K 5 SAN JUAN US 550 ML over MINERAL CREEK 3,651,884$                           08/17/09 06/01/11 Construction 
Complete

 D-B-B 

L-04-B 5 SAN MIGUEL
SH 145 ML over LEOPARD CREEK;

JCT SH 62 - PLACERVILLE
3,855,354$                           05/15/12 05/30/13 Construction 

Complete
 D-B-B 




